

L&T Brothers, Inc.
DBA Lowes Commercial Painting
"Need the pros call Lowe's"

All Seasons Painting Schedule

Dates are subject to change due to weather and repairs as needed.

North Side and Northwest Balconies

Start September 30th – Mobilize trailer and lifts – Pressure Wash

October 1st – October 11th – Prepping and painting building and rails (Lift Truck)
Parking garage walls, ceiling and pipes to be painted at same time (ground crew)

East Side

Start October 14th – Pressure Wash

October 15th – October 21st – Prepping and painting building and rails (Lift truck)

South Side and Southwest Balconies

Start October 22nd — Pressure Wash

October 23rd – November 1st –Prepping and painting building and rails (Lift Truck)
Parking garage walls, ceiling and pipes to be painted at same time (ground crew)

Pool area and pool area balconies

Start October 1st — Pressure Wash

October 2nd – October 10th– Prepping and painting building and rails (Scissor Lift)
Does not include painting stair rails – Stair rails will be done with walkway rails

Walkway walls and ceilings

Start October 11th — Pressure Wash

October 13th – November 1st – Prepping and painting building and rails

*Doors to be scheduled while working on walkway areas

*Floors to be scheduled after walkway walls and ceilings have been completed

*Time frame includes working on Saturdays